Draft AHPS FYOQ7 Planning Process Schedule

Date

Activity

Responsible

Now — 8 June

Update/develop AHPS Program
Plan (APP) and AHPS Program
Management Plan (APMP)

Mary Mullusky (APP)
Ken Pavelle (APMP)

Now — 8 June

Develop Annual Guidance
Memorandum (AGM)

OHD and OCWWS/HSD

9 June Deliver first drafts of APP and AHPS Program
APMP for review ARC, HICs, Coordinator (APC) -
AHPS Theme Teams — also deliver | Donna
AGM
30 June Comments due back to APC on ARC (consolidate input
APP and APMP from HICs) and Theme
Team Leaders
(consolidate input from
teams)

10 July HIC/ARC/HSD meeting at NWSTC | Donna and Tom will work
with HICs for AHPS
related agenda items.
Donna and Tom will work
on ARC agenda. Tom
and Jeff Z. will work on
HSD agenda

Early Aug. Theme Team Leader meeting/conf. | Theme team leaders, HL

call representatives, Donna

18 August Updated APP and APMP delivered | Donna

to ARC, HICs, and theme teams

21 Aug. — 20 Theme team workplan Theme teams

Oct. development

20 Oct. Workplans delivered to APC Theme team leaders

23 Oct. Deliver workplans to ARC for APC

review

23 0Oct. — 3 Workplan review period ARC

Nov.

3 Nov. Comments due on workplans to ARC

APC

9 Nov. Deliver FY07 Workplan proposal APC

20 Nov. ARC Call to amend/approve ARC

workplan

24 Nov. Final appeals due to Gary ARC

30 Nov. Final workplan approved Gary




